

Project Includes: Restoration of Parking Lot with Improvements Pursuant to Current Building Codes, including but not limited to Storm Water and Future EV Charging Stations

Est. Start Date: 8/28/23 – Est. Completion Date: 12/29/23

As of 12/6/23



## San Dieguito High School Academy


### Parking Lot Restoration



Project Includes: Restoration of Parking Lot with Improvements Pursuant to Current Building Codes, including but not limited to Storm Water and Future EV Charging Stations

Est. Start Date: 8/28/23 – Est. Completion Date: 12/29/23

As of 12/6/23



## San Dieguito High School Academy


### Parking Lot Restoration



Project Includes: Restoration of Parking Lot with Improvements Pursuant to Current Building Codes, including but not limited to Storm Water and Future EV Charging Stations

Est. Start Date: 8/28/23 – Est. Completion Date: 12/29/23

As of 12/6/23





Project Includes: Restoration of Parking Lot with Improvements Pursuant to Current Building Codes, including but not limited to Storm Water and Future EV Charging Stations

Est. Start Date: 8/28/23 – Est. Completion Date: 11/24/23

As of 10/12/23





Project Includes: Restoration of Parking Lot with Improvements Pursuant to Current Building Codes, including but not limited to Storm Water and Future EV Charging Stations

Est. Start Date: 8/28/23 – Est. Completion Date: 10/31/23

#### As of 8/31/23







Project Includes: Restoration of Parking Lot with Improvements Pursuant to Current Building Codes, including but not limited to Storm Water and Future EV Charging Stations

Est. Start Date: 8/28/23 – Est. Completion Date: 10/31/23

#### As of 9/11/23



