

At Division of State Architect

Prop AA Projects

In Planning

- Sunset HS
Campus
Re-Construction
- Torrey Pines HS
IV Bldg.

- Diegueno MS
New Bldg. P

Out to Bid

(Empty circle)

Under Construction

- Canyon Crest Academy
B Bldg. Landscape/Enhancements
- Diegueno MS
Bldgs. B & G Modernization
- Earl Warren MS
Campus Re-Construction Phase 2
- La Costa Canyon HS
200's Renovation
- Oak Crest MS
Science Classroom/Quad,
Admin. Building Re-Construction
- Pacific Trails MS
2nd Classroom Bldg.
- San Dieguito HS Academy
Arts & Humanities Bldg.
- Torrey Pines HS
Performing Arts Center

Completed Projects

- Canyon Crest Academy
Building B
Stadium Improvements,
Technology Infrastructure,
Track & Field Improvements & Rough Grade
- Carmel Valley Middle School
Drama & Music Classrooms, Technology Infrastructure, Media Center Upgrade
- Diegueno Middle School
Media Center, Front Entry Improvements
- Earl Warren Middle School
Campus Re-Construction Phase 1, Interim Housing, Data Center
- La Costa Canyon High School
Media Center Landscaping
Gym, PAC, 200 Bldg. HVAC & Media Center
- La Costa Valley Fields
- Oak Crest Middle School
Interim Housing, Technology Infrastructure, Landscape & Balour Street
Improvements, Learning Commons Remodel, Field Access/Path of Travel,
C-Smart & Art Classrooms
- Pacific Trails Middle School
Phase 1 & Phase 2
- San Dieguito High School Academy
Culinary Arts, Math & Science Bldg., Technology Infrastructure, Tennis Courts,
Interim Housing, Field Improvements & Stadium Improvements
- Sunset High School
Multi Media Upgrade
- Torrey Pines High School
Culinary Arts, B Building Phase 2C, Student Center & Front Entry,
Technology Infrastructure, Science Wing/Classrooms,
Interim Housing Science Classrooms, J Building Chemistry Classrooms,
B Building HVAC Improvements, Stadium Lighting Improvements
& Weight Room

Completed Projects

Updated: Nov. 9, 2018