

In Planning

At Division of State Architect

Out to Bid

Prop AA Projects

CVMS
AV Tech Improvements
Diegueno MS
AV Tech Improvements
La Costa Canyon HS
Fitness Center
Oak Crest MS
Balance of Fire Rd.
San Dieguito High School Academy
Parking Lot Restoration & Outdoor Play Courts,
Bldgs. A, B & IV Modernization & Mosaic Café
Torrey Pines HS
Gym Modernization

Diegueno MS
Bldgs. C, D, F, K, G
& Cougar Hall
Modernization

Under Construction

CVMS
Front Entry Improvements
Torrey Pines HS
I Bldg. Food Service,
Makerspace, CAD Lab & Digital
Arts Classroom
New Art Classroom Bldg. Digital
Arts Classroom, Campus Green
& Parking Lot

Completed Projects

Canyon Crest Academy
AV Tech Improvements,
B Bldg. Landscape/Enhancements, Building B,
Stadium Improvements, Technology Infrastructure,
Track & Field Improvements & Rough Grade
Carmel Valley Middle School
Drama & Music Classrooms, Technology Infrastructure, Media Center Upgrade
Diegueno Middle School
New Bldg. P - Phase 2C, Bldgs. B & G Modernization,
Media Center, Front Entry Improvements
Earl Warren Middle School
Campus Re-Construction Phase I & Phase 2, Interim Housing, Data Center
La Costa Canyon High School
Culinary Arts Modernization, 200's Renovation, Media Center Landscaping
Gym, PAC, 200 Bldg. HVAC & Media Center
Oak Crest Middle School
Bldgs. C & I Modernization, AV Technology Improvements, Science Classroom/Quad,
Admin. Building Re-Construction, Interim Housing, Technology Infrastructure,
Landscape & Balour Street Improvements, Learning Commons Remodel, Field
Access/Path of Travel, C-Smart & Art Classrooms
Pacific Trails Middle School
2nd Classroom Bldg., Phase I & Phase 2
San Dieguito High School Academy
Arts & Humanities Building, Culinary Arts, Math & Science Building
Technology Infrastructure, Tennis Courts, Interim Housing,
Field Improvements & Stadium Improvements
San Dieguito Sports Complex
Gate Automation Phase I
Sunset Educational Center
Campus Reconstruction, Multi Media Upgrade
Torrey Pines High School
Performing Arts Center, Culinary Arts, B Building Phase 2C, Student Center & Front
Entry, Technology Infrastructure, Science Wing/Classrooms,
Interim Housing Science Classrooms, J Building Chemistry Classrooms,
B Building HVAC Improvements, Stadium Lighting
Improvements & Weight Room

Updated: August 4, 2022